
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/09/2020

ESTIMATE SUMMARY 09:30:32

CONTID: C20756         ESTIMATE NO: 0007 PROG 2005

PCN: 20756-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50B FROM MP 352 - 359 BETWEEN FOWLER AND MANZANOLA PERCENT TIME:

PROJECT NO: STA050A-029                   

US 50 FROM MP 352 - 359 BTWN FOW

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,360,561.24 PARTICIPATING $ $ 555,565.68

AWARD PROJECT AMT: 10,762,722.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.63

WORK DAYS

WORK DAYS

86.98%

1,479,341.07

555,565.68

555,565.68

555,565.68

$

$

$

$

9,881,220.17

0.00

9,881,220.17

0.00

9,881,220.17

-161,440.83

0.00

9,719,779.34

0.00

AMOUNT DUE 9,719,779.34 555,565.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 555,565.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

120.0 TIME ALLOW: 228

ORIG TIME ALLOW: 228

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/04/202009/09/2020

12/19/2019

01/14/2020

01/31/2020

02/04/2020
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.011.000

0.00

1.000

L S 

5,000.01000

0010 Removal of Pipe 18.000

0.000

202-00033  
 

10,350.0018.000

0.00

18.000

EACH

575.00000

0015 Removal of Delineator 139.000

0.000

202-00090  
 

2,639.61139.000

0.00

139.000

EACH

18.99000

0020 *Removal of Asphalt Mat 31,207.500

0.000

202-00220  
 

141,994.1331,207.500

0.00

31,207.500

SY  

4.55000

0025 *Removal of Asphalt Mat (Planing) 143,573.600

0.000

202-00240  
 

183,774.21143,573.600

0.00

143,573.600

SY  

1.28000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

7.50000

0035 *Removal of Ground Sign 25.000

0.000

202-00810  
 

1,625.0025.000

0.00

25.000

EACH

65.00000

0040 *Removal of Guardrail Type 3 7,303.000

0.000

202-01130  
 

20,083.257,303.000

0.00

7,303.000

LF  

2.75000

0045 *Removal of End Anchorage 32.000

0.000

202-01300  
 

7,040.0032.000

0.00

32.000

EACH

220.00000

0050 Clean Culvert 1.000

0.000

202-04002  
 

785.001.000

0.00

1.000

EACH

785.00000

0055 Sawing Asphalt Material (10 Inch) 7,460.000

0.000

202-05030  
 

14,994.607,460.000

0.00

7,460.000

LF  

2.01000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Unclassified Excavation (Complete In Place) 70,343.100

0.000

203-00010  
 

384,776.7670,343.100

0.00

70,343.100

CY  

5.47000

0065 Embankment Material (Complete In Place) (R40) 33,054.000

176.000

203-00066  
 

663,603.1033,230.000

3,514.72

33,230.000

CY  

19.97000

0070 Muck Excavation 31.500

0.000

203-00100  
 

1,417.8231.500

0.00

31.500

CY  

45.01000

0075 Blading 3.000

0.000

203-01500  
 

360.003.000

0.00

40.000

HOUR

120.00000

0080 Backhoe 7.000

27.000

203-01510  
 

3,570.0034.000

2,835.00

80.000

HOUR

105.00000

0085 Dozing 3.000

4.000

203-01550  
 

840.007.000

480.00

40.000

HOUR

120.00000

0090 *Potholing 33.500

0.000

203-01597  
 

7,202.5033.500

0.00

33.500

HOUR

215.00000

0095 Laborer 66.500

16.000

203-02330  
 

3,712.5082.500

720.00

150.000

HOUR

45.00000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10,000.000

CY  

5.35000

0105 Stockpile Topsoil 5,000.000

0.000

207-00210  
 

18,750.005,000.000

0.00

5,000.000

CY  

3.75000

0110 *Erosion Log Type 1 (12 Inch) 11,680.000

0.000

208-00002  
 

55,246.4011,680.000

0.00

11,680.000

LF  

4.73000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 5,382.000

0.000

208-00020  
 

9,418.505,382.000

0.00

5,382.000

LF  

1.75000

0120 *Aggregate Bag 461.000

0.000

208-00035  
 

2,489.40461.000

0.00

461.000

LF  

5.40000

0125 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0135 Removal and Disposal of Sediment (Labor) 51.000

10.000

208-00103  
 

3,050.0061.000

500.00

75.000

HOUR

50.00000

0140 Removal and Disposal of Sediment (Equipment) 24.500

36.000

208-00105  
 

9,075.0060.500

5,400.00

60.500

HOUR

150.00000

0145 Sweeping (Sediment Removal) 83.500

20.000

208-00106  
 

10,350.00103.500

2,000.00

103.500

HOUR

100.00000

0150 Removal of Trash 72.000

5.000

208-00107  
 

3,850.0077.000

250.00

77.000

HOUR

50.00000

0155 Erosion Control Management 80.000

9.000

208-00207  
 

8,900.0089.000

900.00

120.000

DAY 

100.00000

0160 Reset Marker 11.000

0.000

210-00060  
 

3,300.0011.000

0.00

11.000

EACH

300.00000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

32.000

EACH

350.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 2.250

0.000

212-00006  
 

1,201.502.250

0.00

8.000

ACRE

534.00000

0175 *Soil Conditioning 2.250

0.000

212-00032  
 

8,516.252.250

0.00

8.000

ACRE

3,785.00000

0180 *Mulching (Weed Free Hay) 2.250

0.000

213-00002  
 

1,624.502.250

0.00

8.000

ACRE

722.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

3,376.00000

0190 *Mulch Tackifier 450.000

0.000

213-00061  
 

922.50450.000

0.00

1,600.000

LB  

2.05000

0195 *Bonded Fiber Matrix 0.100

0.000

213-00150  
 

337.600.100

0.00

1.000

ACRE

3,376.00000

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000

0205 Removal of Nests 6.000

0.000

240-00010  
 

600.006.000

0.00

6.000

HOUR

100.00000

0210 Aggregate Base Course (Class 6) 7,741.000

0.000

304-06007  
 

237,726.117,741.000

0.00

7,741.000

CY  

30.71000

0215 Aggregate Base Course (Shoulder Material) 9,995.000

0.000

304-08002  
 

110,644.659,995.000

0.00

9,995.000

CY  

11.07000

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

392.450

403-00720  
 

70,641.00392.450

70,641.00

450.000

TON 

180.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

156.50000

0230 Emulsified Asphalt (Slow-Setting) 0.000

877.000

411-10255  
 

11,883.35877.000

11,883.35

877.000

GAL 

13.55000

0235 *Concrete Pavement (6 Inch) 135,565.400

253.600

412-00600  
 

3,933,318.24135,819.000

7,344.26

135,819.000

SY  

28.96000

0240 *Concrete Pavement (8 Inch) 44,408.140

1,576.170

412-00800  
 

1,785,570.7645,984.310

61,202.68

45,984.310

SY  

38.83000

0245 Concrete Safety Edge 70,511.000

0.000

412-02000  
 

140,316.8970,511.000

0.00

70,511.000

LF  

1.99000

0250 30 Inch Reinforced Concrete Pipe (Complete In Place) 125.000

0.000

603-01305  
 

24,538.75125.000

0.00

125.000

LF  

196.31000

0255 30 Inch Reinforced Concrete End Section 10.000

0.000

603-05030  
 

15,395.7010.000

0.00

10.000

EACH

1,539.57000

0260 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

3,775.000

606-00302  
 

86,825.003,775.000

86,825.00

6,548.000

LF  

23.00000

0265 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

3.000

EACH

800.00000

0270 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

23.000

EACH

3,100.00000

0275 *Transition Type 3J 0.000

2.000

606-01385  
 

2,800.002.000

2,800.00

4.000

EACH

1,400.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3K 0.000

2.000

606-01390  
 

2,800.002.000

2,800.00

4.000

EACH

1,400.00000

0285 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

0.000

EACH

7,200.00000

0290 *End Anchorage (Nonflared) 0.000

13.000

606-02003  
 

36,400.0013.000

36,400.00

21.000

EACH

2,800.00000

0295 *End Post 6.000

0.000

607-00005  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0300 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

2,000.008.000

0.00

8.000

EACH

250.00000

0305 *Fence Barbed Wire with Metal Posts 4,833.000

0.000

607-01000  
 

10,632.604,833.000

0.00

4,833.000

LF  

2.20000

0310 *Fence (Plastic) 1,100.000

0.000

607-11525  
 

2,365.001,100.000

0.00

1,100.000

LF  

2.15000

0315 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

335.000

EACH

70.00000

0320 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

23.000

EACH

72.00000

0325 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

51.000

EACH

74.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

45.000

SF  

18.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

193.000

SF  

20.00000

0340 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

19.000

EACH

450.00000

0345 *Rumble Strip (Grinding)(Concrete) 49,676.000

63.000

614-80392  
 

9,947.8049,739.000

12.60

49,739.000

LF  

0.20000

0350 *Construction Surveying 0.246

0.077

625-00000  
 

20,026.000.323

4,774.00

1.000

L S 

62,000.00000

0355 *Mobilization 0.949

0.000

626-00000  
 

973,975.310.949

0.00

1.000

L S 

1,026,317.50000

0360 *Public Information Management (Tier III) 175.000

28.000

626-01113  
 

16,037.00203.000

2,212.00

228.000

DAY 

79.00000

0365 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

55.000

GAL 

98.00000

0370 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

565.000

GAL 

185.00000

0375 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,720.000

SF  

18.90000

0380 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

264.200

SF  

19.65000

0385 Survey Monument (Type 2) 2.000

0.000

629-01002  
 

600.002.000

0.00

2.000

EACH

300.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flagging 1,402.500

104.500

630-00000  
 

33,154.001,507.000

2,299.00

2,500.000

HOUR

22.00000

0395 *Traffic Control Inspection 48.000

15.000

630-00007  
 

6,300.0063.000

1,500.00

100.000

DAY 

100.00000

0400 *Traffic Control Management 112.000

13.000

630-00012  
 

68,750.00125.000

7,150.00

170.000

DAY 

550.00000

0405 *Barricade (Type 3 M-A) (Temporary) 18.000

0.000

630-80335  
 

562.5018.000

0.00

22.000

EACH

31.25000

0410 *Construction Traffic Sign (Panel Size A) 65.700

0.000

630-80341  
 

1,314.0065.700

0.00

150.000

EACH

20.00000

0415 *Construction Traffic Sign (Panel Size B) 57.600

0.000

630-80342  
 

1,152.0057.600

0.00

70.000

EACH

20.00000

0420 *Construction Traffic Sign (Panel Size C) 4.500

0.000

630-80343  
 

337.504.500

0.00

20.000

EACH

75.00000

0425 *Portable Message Sign Panel 7.200

0.000

630-80355  
 

50,400.007.200

0.00

10.000

EACH

7,000.00000

0430 *Drum Channelizing Device 106.200

0.000

630-80360  
 

1,062.00106.200

0.00

150.000

EACH

10.00000

0435 *Traffic Cone 270.000

0.000

630-80380  
 

270.00270.000

0.00

300.000

EACH

1.00000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

285,000.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment 0.000

-5,113.030

700-70019  
 

-5,113.03-5,113.030

-5,113.03

-5,112.000

F A 

1.00000

0460 F/A On-The-Job Trainee 3,890.000

3,420.000

700-70023  
 

7,310.007,310.000

3,420.00

7,310.000

F A 

1.00000

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0470 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Relocate Utilities 0.000

0.000

700-70100  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 Project First Program 2,667.100

0.000

700-70111  
 

2,667.102,667.100

0.00

2,667.100

F A 

1.00000

0485 F/A Erosion Control 4,036.210

0.000

700-70380  
 

4,036.214,036.210

0.00

40,000.000

F A 

1.00000

0490 F/A Stabilization 58,579.740

0.000

700-70426  
 

58,579.7458,579.740

0.00

58,579.740

F A 

1.00000

0495 F/A ROW Monumentation 0.000

0.000

700-70593  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 Rem Fence Removal of Fence 6,638.000

0.000

202-01000  
 

6,903.526,638.000

0.00

6,638.000

LF  

1.04000

0590 Flash Beacon (Solar) Flash Beacon (Solar) 5.400

0.000

630-80002  
 

4,320.005.400

0.00

6.000

EACH

800.00000

0595 Port Rumble Strips (Temp) Portable Rumble Strips 
(Temporary)

7.200

0.000

630-80440  
 

8,555.767.200

0.00

8.000

EACH

1,188.30000

0600 Const Traf Sign (Spec) Construction Traffic Sign 
(Special)

166.500

0.000

630-80344  
 

5,827.50166.500

0.00

185.000

SF  

35.00000

0605 F/A Furnish F/A Furnish Hot Mix Asphalt 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

88.00000

0610 F/A Furnish F/A Furnish Hot Mix Asphalt 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

88.00000

0615 F/A Furnish Hot Mix Asphalt CMO 007 12,005.840

1,154.560

700-70080  
 

13,160.4013,160.400

1,154.56

26,400.000

F A 

1.00000

0620 HMA (Gr SX) (75) (PG 64-22) Hot Mix Asphalt (Grading 
SX) (75) (PG 64-22)

0.000

1,198.240

403-34741  
 

187,524.561,198.240

187,524.56

1,198.240

TON 

156.50000

0635 Added Item (Dollar)/ Third Point Loading Force Account 84,495.500

0.000

900-00006  
 

84,495.5084,495.500

0.00

140,000.000

DOL 

1.00000

0640 Const Surveying (Hour) 0.000

12.000

625-00001  
 

1,800.0012.000

1,800.00

12.000

HOUR

150.00000

CAT 9,640,413.56503,229.7011,096,778.99CURRENT AMT0200 $ $ $



CONTID: C20756         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0500 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

1.28000

0505 *Removal of Asphalt Mat (Planing) (Special) 254.500

337.560

202-00246  
 

11,539.25592.060

6,579.04

592.060

SY  

19.49000

0510 *Removal of Portions of Present Structure (Class 2) 27.400

0.000

202-00453  
 

9,042.0027.400

0.00

28.000

SY  

330.00000

0515 *Removal of Portions of Present Structure (Class 3) 2.500

0.000

202-00460  
 

3,662.502.500

0.00

2.500

SY  

1,465.00000

0520 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

0.000

SY  

2,000.00000

0525 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

156.50000

0530 *Waterproofing (Membrane) 0.000

727.560

515-00120  
 

17,461.44727.560

17,461.44

728.000

SY  

24.00000

0535 *Bridge Expansion Joint (Asphaltic Plug) 0.000

30.000

518-01001  
 

6,000.0030.000

6,000.00

30.000

LF  

200.00000

0540 *Sawing and Sealing Bridge Joint 0.000

632.000

518-03000  
 

16,748.00632.000

16,748.00

890.000

LF  

26.50000

0545 *Concrete (Patching) 3.630

0.000

601-06100  
 

9,499.713.630

0.00

4.000

CY  

2,617.00000

0550 *Galvanic Anodes 23.000

0.000

601-51005  
 

851.0023.000

0.00

23.000

EACH

37.00000
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PCN: 20756-BID    ESTIMATE RUN 09/09/2020

PROJECT: STA050A-029                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0555 *Reinforcing Steel 642.600

0.000

602-00000  
 

2,891.70642.600

0.00

643.000

LB  

4.50000

0560 *6x4 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70604  
 

0.000.000

0.00

0.000

LF  

1,086.39000

0565 *Bridge Rail Type 3 (Special) 0.000

0.000

606-10305  
 

0.000.000

0.00

68.000

LF  

220.00000

0625 6x6 Ft CBC (Precast) 6x6 Foot Concrete Box Culvert 
(Precast)

48.000

0.000

603-70606  
 

62,016.0048.000

0.00

48.000

LF  

1,292.00000

0630 Conc CL D Concrete Class D 12.500

3.500

601-03000  
 

25,360.0016.000

5,547.50

16.000

CY  

1,585.00000

0645 HMA (Gr SX) (75) (PG 64-22) Hot Mix Asphalt (Grading 
SX) (75) (PG 64-22)

0.000

529.930

403-34741  
 

0.00529.930

0.00

530.000

TON 

0.00000

CAT 165,071.6052,335.98188,047.25CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 2) 1.000

0.000

620-00002  
 

37,730.001.000

0.00

1.000

EACH

37,730.00000

0575 Field Laboratory (Class 3) 1.000

0.000

620-00013  
 

32,175.001.000

0.00

1.000

EACH

32,175.00000

0580 Sanitary Facility 2.000

0.000

620-00020  
 

5,830.002.000

0.00

2.000

EACH

2,915.00000

CAT 75,735.000.0075,735.00CURRENT AMT0400 $ $ $

$ 9,881,220.16555,565.68$11,360,561.24$CURRENT AMTPROJECT TOTAL


